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MEMO TO: City Council
FROM: Rosemarie Ives, Mayor
DATE: February 15, 2005

SUBJECT: ACCEPTANCE OF CONSTRUCTION - WEST LAKE SAMMAMISH
PARKWAY IMPROVEMENTS, NE 51°" STREET TO MARYMOOR
WAY, PROJECT NO. 98-CI-71

L. RECOMMENDED ACTION

Move to approve the final contract amount with Wilder Construction Co. of Everett,
Washington, for the base bid amount of $5,641,551.45 including applicable sales tax,
plus change orders and bid item quantity increases and decreases, which resulted in a
final contract amount of $5,986,101.04, and accept construction of the West Lake
Sammamish Parkway Improvement Project, NE 51 Street to Marymoor Way,
Project No. 98-CI-71, as of February 15, 2005.

II. DEPARTMENT CONTACT PERSONS

David Rhodes, Director of Public Works 556-2705
Bill Campbell, City Engineer/Assistant Director of Public Works 556-2733
Ron Grant, Construction Division Manager 556-2742
Dennis Brunelle, Project Manager 556-2724

[I.  DESCRIPTION
Summary

This project provided for the construction of roadway improvements on West Lake
Sammamish Parkway from NE 51* Street to Marymoor Way, and completes the
section of West Lake Sammamish Parkway from NE 51* Street to Leary Way. The
improvements consisted of widening the existing roadway from a two lane to a four
lane configuration, providing for improved pedestrian and motorist safety and
improved operational conditions along the corridor. Also incorporated into this
project was the extension of the Sammamish River Trail to NE 51 Street, street
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lighting, landscaping, the conversion of overhead utilities to underground and traffic
signal improvements at the intersections of West Lake Sammamish Parkway and NE
51% Street and at Marymoor Way. Extensive habitat and mitigation work was also

performed along the west bank of the Sammamish River and in its adjacent wetlands.

The contractor began work in June 2003, and work was completed in December
2004. The final contract amount is more than the original bid due to necessary
revisions to the construction plans. The most significant changes include:

o Installation of a temporary water line to keep residents supplied with water
during replacement of the existing main.

e Enlarging and modernizing two existing catch basins to accommodate an
unforeseen pipe.

e Additional excavation resulting from the increased diameter of the drilled shafts
for Wall No. 6.

e Shared costs with Puget Sound Energy for the installation of conduits and vaults
to reduce the potential for conflicts with facilities being constructed by the
project.

¢ Installation of a catch basin and oil/water separator in the stormwater outfall
from the Meadows development to provide primary treatment.

e Structural fill to construct and raise the grade of the Sammamish River Trail
between Marymoor Way and NE 51 Street to prevent seasonal flooding.

o Installation of a chain link fence above the walls on the west side of West Lake
Sammamish Parkway adjacent to the Meadows development to provide for
pedestrian safety.

e Additional cost for impacts to the contractor resulting from differing site
conditions during solder pile excavation for the retaining Wall No. 4.

There was one contractor claim filed against the City for additional cost impacts
incurred by the prime contractor and his subcontractor due to changed conditions
during excavation of the solder piles for Wall No. 4. This claim was evaluated and a
settlement was negotiated and agreed upon by all parties.

All work under this contract has been completed in accordance with the plans and

specifications approved by the City Engineer. The recommended action approves
the final contract amount and constitutes the final acceptance of the work.
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IV. IMPACT

A. Service/Delivery: This project constructed roadway and access improvements
for the safety and operation of approximately /2 mile of West Lake
Sammamish Parkway, and completed corridor improvements from NE 51%
Street to Leary Way. It also provided for the extension of the Sammamish
Trail to NE 51 Street and the conversion of overhead power, telephone and

cable to underground.

B.  Fiscal:
Project Costs:
Design
Consultant - Entranco $1,109,300
City Administration, Misc. 178,700
Right-of-Way 229,800
Construction
Construction Contract — Wilder Construction Co. 6,026,783
(including $40,682 sales tax)
City Administration and Inspection 162,300
Construction Engineering Services - Entranco 440,000
King County Permits and Inspections 24,300
Franchised Utility Conversions 300,000
Miscellaneous 134.800
Total Project Costs $8,605,983
Funding:
TIB Grant (UATA) $2,780,004
Transportation CIP 535,464
Water/Wastewater CIP 393,504
Business Tax 3,000,000
Developer Contributions 606,461
Impact Fees 1,290,550
Total Funding $8,605,983

O:\AGENDA\Acceptance of WLSP Memo.DOC



City Council

February 15, 2005

Acceptance of Construction — West Lake Sammamish
Parkway Improvements

Project No. 98-CI-71

Page 4

V. ALTERNATIVES

None

VL TIME CONSTRAINTS

Following project acceptance, in accordance with RCW 60.28, the contract retainage
will be released upon receipt of clearances for the Departments of Revenue and
Labor and Industries, and a mandatory 45-day waiting period for filing claims and
liens.

VIIL LIST OF ATTACHMENTS

A. Vicinity Map

s/s 2/4/05

David Rhodes, Director of Public Works Date
Approved for Council Agenda s/s 2/5/05
Rosemarie Ives, Mayor Date
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